

DELIVERABLES

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
1	1	Report on the confirmation of activity coordinators	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2010 (4 months)	04/06/2012	Accepted	02/05/2014
1	2	Report on 1st PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2010 (4 months)	04/06/2012	Accepted	02/05/2014
1	3	Report on Election of the Executive Board	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2010 (4 months)	04/06/2012	Accepted	02/05/2014
1	4	Report on establishment of steering committees	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2010 (4 months)	04/06/2012	Accepted	02/05/2014
1	5	ENRI agreement signed	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2010 (1 months)	04/06/2012	Accepted	02/05/2014
1	6	Consortium agreement signed	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	6.0	Report	PU	31/01/2011 (5 months)	04/06/2012	Accepted	02/05/2014
1	7	Report on 1st GA Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/03/2011 (7 months)	04/06/2012	Accepted	02/05/2014
1	8	Report on 2nd PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
1	9	Report on 1st FCG Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
1	10	Draft version of plan for dissemination of knowledge	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	6.0	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
1	11	1st Report to the EC	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	30/04/2012 (20 months)	04/06/2012	Accepted	02/05/2014
1	12	Report on 2nd GA Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/03/2012 (19 months)	04/06/2012	Accepted	02/05/2014
1	13	Report on 3rd PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/03/2012 (19 months)	04/06/2012	Accepted	02/05/2014
1	14	Draft version of plan for raising public awareness	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/03/2012 (19 months)	04/06/2012	Accepted	02/05/2014
1	15	Report on mid-term status and results	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/03/2012 (19 months)	15/11/2013	Accepted	02/05/2014
1	16	Report on 4th PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2012 (25 months)	04/06/2012	Accepted	02/05/2014
1	17	Report on 2nd FCG Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
1	19	Report on 5th PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/03/2013 (31 months)	15/11/2013	Accepted	02/05/2014
1	20	Report on 3rd GA Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/03/2013 (31 months)	15/11/2013	Accepted	02/05/2014
1	21	Report on 6th PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
1	22	Report on 3rd FCG Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
1	23	2nd Report to the EC	2.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/10/2013 (38 months)	18/06/2014	Accepted	03/07/2014
1	24	Report on 7th PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/03/2014 (43 months)	15/11/2013	Accepted	02/05/2014
1	25	Plan for raising public awareness	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	3.0	Report	PU	31/10/2014 (50 months)	02/03/2015	Accepted	30/04/2015
1	26	Report on 4th GA Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/07/2014 (47 months)	02/03/2015	Accepted	30/04/2015
1	27	Report on 8th PCC Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
1	28	Report on 4th FCG Meeting	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	2.0	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
1	29	Plan for dissemination of knowledge	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
1	30	Report on final status and results	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.2	Report	PU	31/12/2014 (52 months)	03/03/2015	Accepted	30/04/2015
1	31	3rd Report to the EC	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	4.0	Report	PU	31/12/2014 (52 months)	03/03/2015	Accepted	30/04/2015
2	1	Report on the development of high power thin-target technology	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	3.0	Report	PU	31/12/2013 (40 months)	02/03/2015	Accepted	30/04/2015
2	2	Report on the research activities related to SHE	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	2.01	Report	PU	31/12/2013 (40 months)	02/03/2015	Accepted	30/04/2015
2	3	Report on the collaborations and synergies between facilities	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	2.0	Report	PU	31/12/2013 (40 months)	02/03/2015	Accepted	30/04/2015
3	1	Transfer of R&D accomplishments between ISOL facilities-Report	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	10.01	Report	PU	30/04/2013 (32 months)	13/06/2014	Accepted	03/07/2014

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
3	2	Updated Physics and Instrumentation case for ISOL facilities	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	10.0	Report	PU	30/04/2014 (44 months)	02/03/2015	Accepted	30/04/2015
3	3	Identification of technologies developed at ISOL facilities applicable at future facilities- Report	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	10.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
4	1	Report on identified key reactions, on technical ideas...	1.0	JOHANN WOLFGANG GOETHE UNIVERSITAET FRANKFURT AM MAIN	6.5	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
4	2	Report on increase of synergy, on the major upgrades, ...	1.0	JOHANN WOLFGANG GOETHE UNIVERSITAET FRANKFURT AM MAIN	6.5	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
4	3	Report on the work of the measurement and data-analysis teams	1.0	JOHANN WOLFGANG GOETHE UNIVERSITAET FRANKFURT AM MAIN	6.5	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
4	4	Report on the meetings and workshops held within the work package	1.0	JOHANN WOLFGANG GOETHE UNIVERSITAET FRANKFURT AM MAIN	6.5	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
5	1	Report on the setup of the website	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	5.0	Report	PU	28/02/2013 (30 months)	15/11/2013	Accepted	02/05/2014
5	2	Final Report on the activity of the Scientific Committee - Report of the activity of the WGs	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	4.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
5	3	Final Report of the Working Groups	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	4.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
5	4	Final Report on the Collaboration Workshops	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	5.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
5	5	Final Report on Training courses for young researchers and engineers	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	5.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
5	6	Final Report on Exchange of key technical personnel	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	5.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
6	1	Preliminary survey of past and present multidisciplinary and	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	2.0	Report	PU	31/08/2011 (12 months)	15/11/2013	Accepted	02/05/2014

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
6	2	application-oriented research within EN Report on the Workshop on ?ENSAR applications - oriented research?	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	6.0	Report	PU	31/08/2013 (36 months)	02/03/2015	Accepted	30/04/2015
6	3	?Catalogue of multidisciplinary applications-oriented research activities of ENSAR?	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	5.0	Report	PU	31/08/2013 (36 months)	02/03/2015	Accepted	30/04/2015
6	4	?Synergies and collaboration opportunities in applications-oriented research with and within ENSAR?.	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	6.0	Report	PU	31/08/2013 (36 months)	02/03/2015	Accepted	30/04/2015
6	5	The EFION?s website	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	5.01	Other	PU	28/02/2011 (6 months)	04/06/2012	Accepted	02/05/2014
6	6	?Nuclear scientists and policy makers communicate?	1.0	NATIONAL CENTER FOR SCIENTIFIC RESEARCH "DEMOKRITOS"	6.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
7	1	Report on experimental results of microwave to plasma coupling	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	17.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
7	2	Report on simulations and experiments on extraction and beam transport	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	16.01	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
7	3	Report on experimental results for metal-ion beam	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	17.0	Report	PU	28/02/2014 (42 months)	02/03/2015	Accepted	30/04/2015
8	1	Novel synthesis of actinide targets	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	19.0	Prototype	PU	31/01/2014 (41 months)	02/03/2015	Accepted	30/04/2015
8	2	Characterisation of new actinide targets	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	19.0	Report	PU	31/01/2014 (41 months)	02/03/2015	Accepted	30/04/2015
8	3	Characterisation of irradiated targets in hot cell	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	19.0	Report	PU	30/06/2014 (46 months)	02/03/2015	Accepted	30/04/2015
8	4	Isotope release properties and modelling	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	18.5	Report	PU	30/06/2014 (46 months)	02/03/2015	Accepted	30/04/2015
9	1	Report on new schemes and novel laser-ion-source techniques	1.0	JYVASKYLAN YLIOPISTO	31.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
9	2	Report on new ion manipulation methods, spectroscopic techniques and novel instrumentation	1.0	JYVASKYLAN YLIOPISTO	31.01	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
9	3	Report on novel techniques for the production and selection of ECR-ionised RIBs	1.0	JYVASKYLAN YLIOPISTO	32.0	Report	PU	30/04/2014 (44 months)	02/03/2015	Accepted	30/04/2015
10	1	R&D on new and existing scintillation materials	1.0	UNIVERSIDADE DE SANTIAGO DE COMPOSTELA	46.0	Report	PU	30/06/2014 (46 months)	02/03/2015	Accepted	30/04/2015
10	2	R&D on new and existing scintillation materials	1.0	UNIVERSIDADE DE SANTIAGO DE COMPOSTELA	47.0	Report	PU	31/08/2013 (36 months)	15/11/2013	Accepted	02/05/2014
10	3	Detectors coating and compacting	1.0	UNIVERSIDADE DE SANTIAGO DE COMPOSTELA	47.0	Report	PU	30/06/2014 (46 months)	02/03/2015	Accepted	30/04/2015
10	4	Report describing the concept and proof-of-principle for a detection system	1.0	UNIVERSIDADE DE SANTIAGO DE COMPOSTELA	46.5	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	1	Report on the benchmarking of the event generator for light-ion induced reaction	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2013 (36 months)	26/05/2014	Accepted	27/05/2014
11	2	Report on the benchmarking of the event generator for heavy-ion induced reaction	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	3	Report on the benchmarking of the event generator for specific reactions	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	4	Report on the benchmarking of the event generator for fusion-evaporation reactions	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	5	The platform for Monte-Carlo simulations	1.0	RIJKSUNIVERSITEIT GRONINGEN	25.0	Demonstrator	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	6	Simulation results for various neutron detectors	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
11	7	Simulation results for fast-ejectile and heavy-ion detectors	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	15/11/2013	Accepted	02/05/2014
11	8	Simulation results for a calorimeter	1.0	RIJKSUNIVERSITEIT GRONINGEN	23.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
12	1	Plunger device with tracking capabilities	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	36.0	Report	PU	31/08/2013 (36 months)	26/05/2014	Accepted	27/05/2014
12	2	Novel position-sensitive e+e? detectors for rare nuclear processes	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	42.0	Report	PU	30/06/2014 (46 months)	02/03/2015	Accepted	30/04/2015
12	3	Report on novel experimental techniques for static moments and lifetime measurements	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	43.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
12	4	Report on novel experimental approaches to electromagnetic moments	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	43.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
12	5	EWIRA web-site	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	6.0	Other	PU	28/02/2011 (6 months)	04/06/2012	Accepted	02/05/2014
12	6	Report on the work agenda of a common EWIRA Scientific Advisory Committee	1.0	INSTITUTE OF NUCLEAR RESEARCH AND NUCLEAR ENERGY - BULGARIAN ACADEMY OF SCIENCES	43.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
13	1	Report, code package, and tables with global ground-state observables	1.0	UNIVERSITE LIBRE DE BRUXELLES	44.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
13	2	Report and code package performing evaluations of standard and exclusive observables	1.0	UNIVERSITE LIBRE DE BRUXELLES	44.01	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
13	3	Libraries of reaction cross sections and weak reaction rates	1.0	UNIVERSITE LIBRE DE BRUXELLES	45.0	Report	PU	31/08/2014 (48 months)	02/03/2015	Accepted	30/04/2015
14	1	Provide Access to GANIL (months 1 to 12)	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	0.01	Other	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
14	2	Provide Access to GANIL (months 13 to 24)	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	0.01	Other	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
14	3	Provide Access to GANIL (months 25 to 36)	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	0.01	Other	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
14	4	Provide Access to GANIL (months 37 to 52)	1.0	GRAND ACCELERATEUR NATIONAL D'IONS LOURDS	0.01	Other	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
15	1	Provide Access to GSI (months 1 to 12)	1.0	GSI HELMHOLTZZENTRUM FUER SCHWERIONENFORSCHUNG GMBH	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
15	2	Provide Access to GSI (months 13 to 24)	1.0	GSI HELMHOLTZZENTRUM FUER SCHWERIONENFORSCHUNG GMBH	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
15	3	Provide Access to GSI (months 25 to 36)	1.0	GSI HELMHOLTZZENTRUM FUER SCHWERIONENFORSCHUNG GMBH	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
15	4	Provide Access to GSI (months 37 to 52)	1.0	GSI HELMHOLTZZENTRUM FUER SCHWERIONENFORSCHUNG GMBH	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
16	1	Provide Access to INFN-LNL-LNS (months 1 to 12)	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
16	2	Provide Access to INFN-LNL-LNS (months 13 to 24)	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
16	3	Provide Access to INFN-LNL-LNS (months 25 to 36)	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
16	4	Provide Access to INFN-LNL-LNS (months 37 to 52)	1.0	ISTITUTO NAZIONALE DI FISICA NUCLEARE	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
17	1	Provide Access to JYU-JYFL (months 1 to 12)	1.0	JYVASKYLAN YLIOPISTO	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
17	2	Provide Access to JYU-JYFL (months 13 to 24)	1.0	JYVASKYLAN YLIOPISTO	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
17	3	Provide Access to JYU-JYFL (months 25 to 36)	1.0	JYVASKYLAN YLIOPISTO	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
17	4	Provide Access to JYU-JYFL (months 37 to 52)	1.0	JYVASKYLAN YLIOPISTO	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015

WP n°	Deliverable n°	Title	Version	Lead beneficiary	Person months	Nature	Dissemination level	Delivery date from Annex I (proj month)	Actual date	Status	Status Date
18	1	Provide Access to RUG-KVI (months 1 to 12)	1.0	RIJKSUNIVERSITEIT GRONINGEN	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
18	2	Provide Access to RUG-KVI (months 13 to 24)	1.0	RIJKSUNIVERSITEIT GRONINGEN	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
18	3	Provide Access to RUG-KVI (months 25 to 36)	1.0	RIJKSUNIVERSITEIT GRONINGEN	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
18	4	Provide Access to RUG-KVI (months 37 to 52)	1.0	RIJKSUNIVERSITEIT GRONINGEN	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
19	1	Provide Access to CERN-ISOLDE (months 1 to 12)	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
19	2	Provide Access to CERN-ISOLDE (months 13 to 24)	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
19	3	Provide Access to CERN-ISOLDE (months 25 to 36)	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
19	4	Provide Access to CERN-ISOLDE (months 37 to 52)	1.0	EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015
20	1	Provide Access to CNRS-ALTO (months 1 to 12)	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	0.01	Report	PU	30/09/2011 (13 months)	04/06/2012	Accepted	02/05/2014
20	2	Provide Access to CNRS-ALTO (months 13 to 24)	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	0.01	Report	PU	30/09/2012 (25 months)	15/11/2013	Accepted	02/05/2014
20	3	Provide Access to CNRS-ALTO (months 25 to 36)	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	0.01	Report	PU	30/09/2013 (37 months)	15/11/2013	Accepted	02/05/2014
20	4	Provide Access to CNRS-ALTO (months 37 to 52)	1.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	0.01	Report	PU	31/12/2014 (52 months)	02/03/2015	Accepted	30/04/2015